
Name Location Date Status
Projects completed in 
2009

OST Wisconsin to Lake Park Complete
OST Water to Lake Complete
OST 7th to Linda Complete
Hobart bike route Ball Park to downtown Complete
C&O Trail Merrillville Complete

Under Construction
Little Cal V-2 Highland and Hammond 9/18/2009 Under construction
Pennsy Greenway Munster 9/18/2009 Under construction
Whiting Bike Trail Whiting 9/18/2009 Under construction
Broadway Tunnel Gary 9/17/2009 Under construction Done end of October

Starting later in 2009
Little Cal VII Northcote to Columbia 9/18/2009 Starting Done late 2010
Little Cal VIII Columbia to Calumet 9/18/2009 Starting soon Done late 2010
West Lake Bikeway Munster 9/18/2009 Starting soon
Hammond Forsythe Park 9/1/2009 Suppose to start soon Rebid October 2009
Hammond Grand Calumet Phase 1 5/1/2009 Suppose to start November 2009
Turkey Creek Schererville 5/1/2009 Suppose to start soon
73rd and Burr Parking 5/1/2009 Suppose to start soon
Rohrman Park Schererville 10/6/2009 Starting "this week"

2010 Construction
Hobart OST Linda to Cleveland 9/17/2009 2010 Construction
Penn Erie Trail Crown Point 9/17/2009 2010 Construction
Fisher to State Line Munster 9/17/2009 Spring 2010 Construction
Brickyard Trail Porter 9/17/2009 2010 Construction
Orchard Pedway Porter 9/17/2009 2010 Construction
Little Cal Trail paving Hammond 9/17/2009 2010 Construction
INDOT Bridge removal Highland - Wicker Park 9/17/2009 2010 Construction
Fairview Extension Lake Station 2010 Construction $400K NIRPC Award 2009-09

Status Uncertain
OSEL Griffith, ORPCP 5/1/2009 Negotiating

Pennsy Greenway
Schererville Downtown to 
Rohrman Park

Veterans Trail Crown Point
Iron Horse Phase 2 Portage

Blocked by NIPSCO
Calumet Trail Porter County
Singing Sands Michigan City
Bridges over Ditches Munster and Highland
Liable Rd to Little Cal Highland

Future Projects
Dunes Kankakee
Gary Greenway
Hammond-Chicago
Ogden Dunes-Little Cal
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